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Urban Development and Regeneration Update 

May 2018 

 

Agency Programme Update 

Regenerate 

Christchurch 

Cathedral 

Square 

We are finalising the draft Vision for Cathedral Square for public release. We 

are exploring funding options to deliver the vision.  

Central City 

Momentum 

We have completed a review of the Christchurch Central Recovery Plan and 

associated strategic documents. The assessment of current progress is under 

way, and draft advice on initiatives to increase momentum and support 

regeneration is being prepared for the Minister for Greater Christchurch 

Regeneration and Council in June. 

Ōtākaro Avon 

River Corridor 

Regeneration 

Plan 

On 24 April we announced details of the public ‘Red Zone Futures exhibition’ 

of the refined shortlist of potential land use options for the Ōtākaro Avon River 

Corridor. The exhibition will be held 26 May to 30 June at 99 Cashel St. 

There will also be a travelling exhibition and the online ‘Story Map’ version of 

the exhibition. 

After the exhibition closes Regenerate Christchurch will prepare a draft 

Regeneration Plan before the end of the year, which will include the preferred 

land use plan for the Area. 

Other 

opportunities 

to support 

regeneration 

outcomes 

Regenerate Christchurch lodged a submission in support of a resource consent 

application for a proposed hotel development on the corner of Cambridge 

Terrace and Worcester Boulevard. The submission emphasised the importance 

of this development to the regeneration of the central city. 

 Redcliffs 

School 

regeneration 

project 

 

On 8 May the Minister for Greater Christchurch Regeneration approved a 

proposal from Regenerate Christchurch to use the powers under Section 71 of 

the GCR Act to relocate Redcliffs School. This included changes to the 

Christchurch District Plan that will enable the school to be relocated to 

Redcliffs Park and the original site converted to a park. 

It was the first time this Minister had used these powers under the GCR Act to 

fast-track district plan changes. 

It is hoped the new school will be rebuilt by the Ministry of Education by the 

end of 2019. 

 Yaldhurst 

Recreation 

On 14 May Christchurch City Council provided Regenerate Christchurch with a 

draft Proposal for the Minister to use the powers under Section 71 of the GCR 

Act to amend the Christchurch District Plan and the Canterbury Regional Policy 
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and Sports 

Facility 

Statement to enable expansion of Canterbury Sports Limited facility in 

Yaldhurst. 

As required under section 66(1) if the GCR Act Regenerate Christchurch will 

provide their views to the Council by the requested date of 12 June.  

Development 

Christchurch 

Ltd 

New Brighton Beachside Playground:  At the end of the school holidays, the playground will 

be closed temporarily while some additional improvements are made and 

artworks installed. The full scope of these improvements are being 

determined.  

Christchurch Hot Pools: DCL is preparing to submit consents applications for 

the hot pools facility. A 12 month construction period is expected after 

consents have been granted. 

Monitoring and Evaluation:  DCL has recently concluded collecting responses 

to the New Brighton Regeneration Project Residents’ Survey to establish a 

baseline of data which will be used to measure the changes and trends as the 

Regeneration Projects evolve. Analysis of the responses is now being 

undertaken, and a dashboard will be created. This survey will be conducted 

annually. 

Land 

development 

Peterborough Quarter: DCL is continuing to work with the preferred developer 

on a development agreement 

Development funding: DCL is continuing to assess options for the Beresford 

Street and Milton Street sites. 

Government 

departments 

 No further update this month.  

 

Canterbury 

District 

Health Board 

Psychosocial 

Wellbeing 

 

The greater Christchurch Psychosocial Committee and Governance Group 

meet quarterly.  The Committee/Governance Group last met in 

February/March and will next meet in May/June.   

 The Committee has received the evaluation of free earthquake 

counselling. 

 The Committee will welcome speakers from MBIE and DPMC at its 

next meeting and looks forward to hearing about their remaining 

programmes and priorities and any pieces of MBIE’s work that have 

been discontinued or absorbed by the wider organisation.  The 

Committee will also welcome as a speaker from Ihi research to share a 

recent piece of work around Maori, culture, and resilience. 

Work is on-going by a team within Community and Public Health to produce a 

revised Canterbury Wellbeing Index late in 2018. The Index will utilise and 

promote information from the Canterbury Wellbeing Survey (which is 

currently in the field), alongside other measures of self-reported wellbeing and 

determinants of wellbeing using data sourced from other agencies. Data from 
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the 2017 Canterbury Wellbeing Survey has been provided to the Greater 

Christchurch Partnership (GCP) monitoring team to be used in GCP monitoring 

as part of the Healthy Communities stream. 

Christchurch 

City Council 

Christchurch 

District Plan 

Project to communicate the key changes of the District Plan Review to the 

public is progressing. 

The Council has written to the Minister as to when the OIC will be revoked and 

is awaiting a response and an indication what engagement process will be 

used, if any.  

Cranford 

Regeneration 

Plan  

MOUs have still not been signed despite the endeavours of Council officers. 

However progress is being made by land owners in obtaining the detailed 

hydrogeological information and monitoring required by the District plan as 

part of preparing a subdivision application 

South New 

Brighton and 

Southshore 

Regeneration 

Planning 

Work is focused on technical tasks need for Stage 2 as preparation continues 

for commencement of community engagement. 

NPS-UDC The scoping report for the Future Development Strategy (FDS) has been 

finalised and work is focussing on the targets to be inserted into the 

Canterbury Regional Policy Statement and the assessments and evidence 

required to support the FDS. 

Canterbury 

Sports Limited 

On 14th May the draft section 71 proposal and the supporting planning report 

were sent to the strategic partners who have been formally asked to provide 

their views. The Greater Christchurch Regeneration Act specifies that the 

partners must reply no later than in 6 weeks’ time, i.e.  by 26th June 2018. The 

feedback may result in some further amendments to the section 71 proposal. 

Depending on the feedback and the extent of changes that may be required, 

the finalised proposal will be put directly to Council for approval on 12th July, 

noting that there is no Strategic Capabilities Committee meeting in July, or 

alternatively, following the Committee’s approval on 22 August the proposal 

will be put to Council on 6th September.  Once approved by the Council the 

proposal will be sent to the Minister for her decision whether to proceed with 

the proposal. 

Urban Design 

& Urban 

Regeneration 

 

The UrbanismNZ conference was held in Wellington 14-15 May, the intention 

being to bring together professionals from a range of disciplines to bring about 

a more comprehensive understanding of New Zealand’s towns and cities and 

their needs into the future, identifying key issues and actions that could bring 

about change. The opening was provided by Minister Phil Tywford, his speech 

covered a number of areas of relevance for the Partnership. The conference 

position paper is intended to respond to Minister Tywfords call for ‘unleashing 



                                                                                                                                                            

4 
 

the power of good design’, recognising that this area has had little focus and 

it’s time for a qualitative shift in how we design our cities.  

https://www.beehive.govt.nz/release/speech-2018-urbanism-nz-conference 

A number of professionals from Greater Christchurch attended with several 

presenting insightful snapshots of the great work being done here with clear 

learnings for the rest of NZ. Some of these presentations may be provided in 

Christchurch via future Urban Design Forum events.  

Voting is underway in the Enliven Places Programme’s participatory project 

‘ShoPOP’ - aimed at enlivening empty Central City shop windows with artistic 

and interactive displays.  A review panel of local stakeholders evaluated all 

ShoPOP entries and shortlisted the best three student designs and best five 

‘open’ category designs, which were put to a public vote.  The design ‘Light it 

up!’ won the student category with nearly 900 votes.  Voting for designs in the 

open category continues until 24 May.  https://ccc.govt.nz/shopop  

Heritage A series of heritage themed workshops as part of the community liaison for 

the Future of Heritage Strategy and Heritage Charter are planned. The first 

workshop on the theme of ‘Tangible and Intangible Heritage’ will occur on 23 

May. Intangible heritage includes things such as trails, stories associated with 

places and movable heritage. Further workshops are planned on other themes 

of heritage including ‘Local and Community Identity (City and Banks Peninsula)’ 

and ‘Inheritance and Legacy’. 

Waimakariri 

District 

Council 

District Plan 

Review 

Current Activities include: 

 Working with specialist consultants to supply baseline information in a 

number of areas including hazards, rural character, biodiversity, 

business provisions, heritage, notable trees and residential provisions. 

 Staff have been working with Mahaanui Kurataiao Ltd in regard to 

Wāhi Tapu me Wāhi Taonga and other aspects to inform drafting. This 

is nearer completion. Mahaanui Kurataiao Ltd are also looking at the 

currency of the current Plan provisions relating to MR873. 

 Early consideration of ‘strategic directions’ as the lead chapter for the 

proposed plan has occurred. Early provisions are also advanced in 

terms of open space provisions, heritage, notable trees. Work is 

progressing on options for the rural area, including rural residential. 

 

The Council’s District Development Strategy was signed off by Council in early 

April. This document is now being readied for final publication in late June.  

 

Implementation planning is now being more fully considered within the 

context of meeting the National Policy Statement on Urban Development 

Capacity and any change to the Canterbury Regional Policy statement. 

Structure planning options for Kaiapoi and Rangiora are now being worked 

through. 

 

For more information on the District Plan Review and District Development 

Strategy please see  http://www.waimakariri.govt.nz/your-council/council-

https://www.beehive.govt.nz/release/speech-2018-urbanism-nz-conference
https://ccc.govt.nz/shopop
http://www.waimakariri.govt.nz/your-council/council-documents/district-plan
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documents/district-plan and  https://www.waimakariri.govt.nz/your-

council/district-development 

Kaiapoi Town 

Centre 2028 

The Kaiapoi Town Centre Plan continues to progress with a large amount of 

work now focusing on the refining of the Outline Development Plan, and 

accompanying ‘Master Plan’ which will sit inside the Draft Plan Document. 

Final reporting and advice is also being sought from the projects consultant 

team and key Council staff during the finalisation of the Draft plan. 

A communications and engagement plan has now also been completed, and 

defines the advertising and public engagement processes that will be used 

through the consultation phase of this project.  

Some delays have been experienced over the last month. Project timeframes 

now have the Regeneration Steering Group, and Council receiving a 

presentation of the Draft Plan in June. This will provide an opportunity for final 

feedback on the plan. Council staff will then seek Council approval for the 

public consultation of the Draft Kaiapoi Town Centre Plan at Councils July 

Meeting. 

New Zealand 

Transport 

Agency 

Draft TAIP The Transport Agency has released its draft Transport Agency Investment 

Proposal (TAIP) which sets out the investment approach and proposed 

programme of activities across all modes of transport for the next ten years. 

It has been guided by the new priorities and strategic direction set out in the 

Government’s draft Policy Statement (GPS) on Land Transport and signals a 

new direction for land transport investment in New Zealand. It will strongly 

influence which projects and programmes of work the Transport Agency’s 

progresses and when. The final GPS needs to be adopted by the Government 

by 30 June. 

Regional Transport Committees are now required to align their projects to the 

new GPS and submit these via their Regional Land Transport Plans to the 

Transport Agency, to be considered for inclusion in the National Land 

Transport Programme (NLTP), for adoption by 31 August. 

Brougham 

Street corridor 

improvements 

The Transport Agency has a Detailed Business Case project currently underway 

(listed in the TAIP) which will investigate ways to improve the Brougham St 

corridor for different users, which include public transport users, private 

vehicle users, freight operators, cyclists and walkers. 

 Christchurch 

Northern 

Corridor 

Work is underway on the Belfast Road bridge, which is scheduled to open in 

October this year. This bridge will take Belfast Road traffic over the new 

motorway. Bridges will also be built to take Radcliffe Road and Prestons Road 

traffic over the new motorway.  A diversion road is being built at the 

moment so work can start on the Radcliffe Road bridge.  

http://www.waimakariri.govt.nz/your-council/council-documents/district-plan
https://www.waimakariri.govt.nz/your-council/district-development
https://www.waimakariri.govt.nz/your-council/district-development
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Environment 

Canterbury 

Lyttelton Port 

Recovery Plan 

The Whakaraupō/Lyttelton Harbour Catchment Management Plan was 

launched on 7 March 2018 and is available at www.healthyharbour.org.nz 

Lyttelton Port - Reclamation consent 

Consents were granted in December 2017. 

Lyttelton Port - Dredging consent 

The appeal by Ngāi Tahu to the Environment Court is now complete. It was 

upheld (granted) with amended conditions in March 2018 by way of a consent 

order. The appeal by Surfbreak was also upheld with amended conditions in 

late 2017. The consent documents incorporating the changes will be issued by 

Environment Canterbury over the next couple months. 

Lyttelton Port - Cruise berth 

11 new Certificates of Compliance associated with construction of the berth 

have been issued. This is based on the amended design plan for the proposed 

development. Previously issued Certificates of Compliance are no longer valid 

as the proposal has changed. 

Fourth Implementation Progress Report 

Environment Canterbury have completed the six-monthly progress report for 

the Lyttelton Port Recovery Plan as required under Section 6 of the Plan. The 

table below provides an overview of progress of statutory directions and 

supporting commitments from the Plan. 

Actions and Commitments Due Progress 

Recovery Framework 

3.1 Statutory Directions Dec 2015 Complete Dec 

2015 

Support Commitments by Parties 

5.1 Catchment Management Plan 

Development and 

Implementation for 

Whakaraupō/Lyttelton Harbour 

Dec 2017 Complete Mar 

2018 

5.2 Transport Network: 

Memorandum of Understanding 

MoU by Feb 2016 

Work plan by Dec 

2016 

Complete Feb 

2016 

Not in place 

5.3 Transport Network: 

Pedestrian Access across Norwich 

Quay 

Dec 2018 Complete 

http://www.healthyharbour.org.nz/
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5.4 Dampier Bay Public Access Agreement by Feb 

2016 

Work done by Jun 

2021 

No agreement 

reached 

5.5 Dampier Bay/Te Ana Design 

Guide 

May 2016 Complete Sep 

2016 

5.6 Naval Point Development Plan No set timeframes In progress 

5.7 Cruise Ship Berth No set timeframes In progress 

5.8 Bulk Liquids Storage Facilities 

(Quantitative Risk Assessment) 

Aug 2016 Complete Nov 

2016 
 

 Regeneration 

plans and 

strategies 

Environment Canterbury continues to provide planning and technical support 

for several regeneration plans and strategies in the Greater Christchurch area. 

This includes the Ōtākaro Avon River Corridor Regeneration Plan and the 

Southshore/South New Brighton Regeneration Strategy. 

Regional 

transport 

A review of the Regional Land Transport Plan (RLTP) has been initiated by the 

Regional Transport Committee (RTC), with consultation held on the proposed 

changes in February/March 2018. The RTC will consider the proposed 

variations to the RLTP (including any changes arising from consultation) on 24 

May 2018. 

Other work programme priorities for the RTC during the period of this RLTP 

include understanding the opportunity of freight mode shift and improving the 

resilience of the regional transport network, which will have important 

implications for the future of Greater Christchurch’s transport network. 

Public 

transport 

Regional Public Transport Plan  

A review of the Regional Public Transport Plan is currently underway. Public 

consultation on the draft plan is scheduled in August/September 2018, with 

the final plan scheduled for adoption by the Greater Christchurch Public 

Transport Joint Committee in October 2018 and Environment Canterbury in 

November 2018. 

Future of Public Transport in Greater Christchurch Programme Business Case  

This programme business case seeks to identify what form of public transport 

network and services will most appropriately support the regeneration and 

growth opportunities of Greater Christchurch over the next thirty year period. 

Regional 

Approach to 

Managing 

Environment Canterbury is project managing delivery of the agreed 4 priority 

milestones with the aim of completing them this financial year. The 4 priority 

milestones are: 
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Natural 

Hazard Risk 

M1: Stocktake of roles and responsibilities 

A description/diagram explaining the roles and responsibilities of organisations 

involved in managing natural hazard risk, including key staff contacts. 

M6: Assessment of LIR/LIM/PIM wording and processes across Canterbury 

1. Summary of different metrics used in LIR/LIM/PIM and relevant notices. 

2. Recommendation report summarising what is currently used and identify 

 any opportunities to improve and align. 

M10: Stocktake of research 

Searchable living electronic index of all hazards research held by councils and 

Civil Defence, including expert evidence and s42a reports. 

M17: Alternative methods of communicating and engaging 

1. A best practice guide for communicating natural hazard risk to the public. 

2. A method for evaluating the effectiveness of communication and 

 engagement initiatives. 

3. Toolbox for staff in how they communicate with local communications. 

A meeting for staff involved in the Regional Approach will be held in July 2018. 

Selwyn 

District 

Council 

District Plan 

Review 

The District Plan Review is still the main focus for the planning team and is 

coming along well. We are nearing completion of our baseline assessments 

(i.e. what has happened, what are the issues) and are moving into preferred 

options development (i.e. what is the preferred option for dealing with an 

issue). These will be going up to the District Plan Committee over the first half 

of this year with a view to go out for public consultation on preferred options 

about mid-year, post Long Term Plan discussions. This will be an important 

opportunity for the public to have their say on the direction the new District 

Plan may take.  

To provide more detail and accessible information on this the DPR website was 

recently launched and can be viewed at https://www.selwyndistrictplan.co.nz/  

This will be a significant point of contact for the public and over time will be a 

source of a lot of information and interaction.  

The new Plan Framework is being developed alongside the National Planning 

Standards, SDC is part of the pilot group with MfE staff. Drafting of the second 

generation Plan will later this year. The standards are due to be released next 

month for public consultation.  

Note: The timeframe for notification of the new District Plan has been extended 

to early 2020 to allow for the processes associated with the NPS-UDC and the 

National Planning Standards to be incorporated/addressed in the new District 

Plan where possible.  

National 

Policy 

SDC staff are working collaboratively with GCP staff on the growth settlement 

pattern review.  
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Statement on 

Urban 

Development 

Capacity 

The NPS-UDC is closely tied to the DPR as it is considering the capacity of the 

Greater Christchurch Area (Rolleston, Lincoln, West Melton and Prebbleton in 

the Selwyn context) for growth and eventually how and where we provide for 

that growth. Down the line this may lead to zone changes/township expansion 

through the DPR process.  

The development of the draft FDS document will ramp up over the next 2 

months ahead of planned notification in August. SDC staff will take a paper to 

the June 13 SDC Council meeting to ratify the FDS scope.  

Housing 

Accord / 

Special 

Housing Areas 

With respect to the Geddes / Dryden Trust (now called Rolleston 72) block this 

is consented for both land use and subdivision so it is now with the developer 

to bring it to market. A meeting was held last year with the new owner’s 

agents to discuss obtaining subdivision engineering approval for the 

development to proceed over the next 12 months. This is advancing.  

With respect to South Farringdon, we have consented all of the SHA area for 

land use and subdivision. This development is progressing rapidly and given 

they were only largely consented late last year the developer is making 

significant progress with road and services construction already well underway 

for most of the development.  

 

So far as at February 2018, over 220 building consents have been issued for 

new dwellings within this subdivision. A further update will be provided on 

building consents for this SHA as soon as available.  

Te Rūnanga 

o Ngāi Tahu 

 No further update this month.  


